
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 08/01/2014

to 08/20/2014

Rpt-ID: RCPESPRJ

Contract ID: B14722-14-000-0

Estimate Summary By Project

Estimate Number: 0008

08/22/2014

Contract Location: Time Allowed:

I-20/SR 402 EAST OF SR 20/SR 138 TO ALCOVY RD

 

Contractor:

PITTMAN CONSTRUCTION COMPANY Date Let:

P. O. BOX 155 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

CONYERS GA 30012-0155 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

01/17/2014

01/31/2014

02/25/2014

03/05/2014

04/25/2014

00/00/0000

00/00/0000

498 Days

07/15/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 33.94

169 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$16,361,469.70

$11,503,623.95

$8,611,261.77

47.37%

Counties:

Newton Rockdale

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004644      $16,361,469.70 $11,503,623.95 $8,611,261.77 47.37% $1,340,594.14

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 08/01/2014

to 08/20/2014

Rpt-ID: RCPESPRJ

Contract ID: B14722-14-000-0

Estimate Summary By Project

Estimate Number: 0008

08/22/2014

Project Number: M004644      I-20/SR 402 - MILLING, INLAY, PLMX RESF & SHLDR REHAB

 

M004644                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $6,975,187.18 $5,768,652.46 $1,206,534.72

Non-Participating $775,020.75 $640,961.33 $134,059.42

Total Earnings $7,750,207.93 $6,409,613.79 $1,340,594.14

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $7,750,207.93 $6,409,613.79 $1,340,594.14

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,750,207.93 $6,409,613.79

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,340,594.14

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 08/01/2014

to 08/20/2014

Rpt-ID: RCPESPRJ

Contract ID: B14722-14-000-0

Estimate Summary By Project

Estimate Number: 0008

08/22/2014

Project Number M004644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .310

 510885.000 .000

M004644

 

.310 $.00 $158,374.35

0006 150-1000     TRAFFIC CONTROL - LS  .000 .631

 937285.000 .082

M004644

Supplemental Agreement No 1

.713 $76,857.37 $668,284.21

0010 150-9011     TRAFFIC CONTROL - WORKZONE LAW ENFORCEMENT (CONTRACTOR BIDS)HR  3,000.000 1,284.500

 45.000 377.750

 

 

1,662.250 $16,998.75 $74,801.25

0019 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 24,802.750

TL & H LIME 70.150 8,653.160

                                                            

                                                            

33,455.910 $607,019.17 $2,346,932.09

0025 402-3600     RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ONLY, INCL POLYMER-MODTN  52,443.000 25,964.210

IFIED BITUM MATL & H LIME 99.950 3,758.830

 

 

29,723.040 $375,695.06 $2,970,817.85

0030 413-1000     BITUM TACK COAT GL  59,000.000 24,771.000

 2.600 4,921.000

 

 

29,692.000 $12,794.60 $77,199.20

0035 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  700,908.000 237,722.856

 1.150 3,400.660

 

 

241,123.516 $3,910.76 $277,292.04

0036 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  .000 106,368.630

 4.250 36,688.890

7 1/4 Inch Typ

                                                            

143,057.520 $155,927.78 $607,994.46



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 08/01/2014

to 08/20/2014

Rpt-ID: RCPESPRJ

Contract ID: B14722-14-000-0

Estimate Summary By Project

Estimate Number: 0008

08/22/2014

Project Number M004644      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0100 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  1,636.000 .000

R-MODIFIED BITUM MATL & H LIME 73.900 1,236.680

 

 

1,236.680 $91,390.65 $91,390.65

Category Amount: $1,340,594.14 $7,273,086.10

Project Total Amount: $1,340,594.14 $7,750,207.93


